



STATISTICS



D4D Fund Progress and Achievements

JUNE 20, 2024

Paul Austin

Division Chief, IMF Statistics Department



Work Plan Implementation Has Been Strong

FY24 HIGHLIGHTS (12 months into the work plan – May 2023 to April 2024):

- **CD* activities: 117** –an acceleration compared to FY23 (81) with return medium-term objectives; mix of remote, in-person and blended CD delivery.
- **Total spending: \$7.1m** –an increase compared to FY23 (\$6.0m).
- **Ad hoc advisory services: 38** –downward trend (55 in FY23), mainly on fiscal and debt statistics, as in previous years.
- **Online courses: 27** offerings in FY24, including **2** new courses (FSIx and PPIx) –benefiting about **4,500** learners in **3** languages, a record so far in terms of offerings and yearly reach.

* Capacity development (CD) activities include multi-country training workshops/webinars and technical assistance missions.



CD Delivery Is Accelerating but Remains Within Budget



Source: CDMAP

* Total available Phase I budget envelope.



Africa and Fragile and Conflict-Affected States: Major Beneficiaries

TRAINING

18 workshops/webinars/SPOCs* benefitting **587** country representatives from **120** countries

TECHNICAL ASSISTANCE

99 missions benefitting **52** countries



Multiple Work Streams
 ESS
 FAS
 PSDS
 NAS
 GFS
 HFI
 RPPI
 SIM



2/3 of work plan was implemented

23 Fragile and conflict-affected states were beneficiaries

*SPOC: Small Private Online Course

The boundaries, colors, denominations, and any other information shown on the maps do not imply, on the part of the International Monetary Fund, any judgment on the legal status of any territory or any endorsement or acceptance of such boundaries.

M1

Addressing Data Needs and Quality Concerns


FY24 Implementation

	Expected	Implemented
RPPI	11	10
HFI	16	15
NAS	23	22
ESS	27	25
PSDS/GFS	41	42

- Steady implementation in all work streams.
- CD demand driven by return to medium term statistical work programs and objectives.
- Coverage and accuracy of fiscal and debt statistics remain a priority.

FY24 Ad Hoc Advisory Services

(in percentage of total)




■ PSDS/GFS ■ ESS ■ RSS

- While winding down, remain useful to address targeted needs...
...especially on PSDS/GFS in FCS.


M1

Addressing Data Needs and Quality Concerns


Some Success Stories (as of end-FY24):




FAS reporters




Mobile money data reporters



Gender statistics reporters



Mobile and internet banking reporters




FAS Advisory Group

- Established in October 2023.
- Inaugural meeting in November 2023. *(Virtual)*
- Second meeting in April 2024. *(In person in Washington DC)*
- Actionable recommendations to be reflected in the future FAS work program:
 - Maximize complementarity between FAS and other financial inclusion databases.
 - Use partner institutions networks to promote FAS.
 - Identify trainings on financial inclusion provided by partners and coordinate FAS trainings with them.
 - Assess differences between supply and demand side databases to understand progress and barriers to financial access.


M3 Online Learning

Over **13,500** participants benefitted from **70** offerings in **9** different courses in **3** languages from online learning curriculum from FY19-FY24

Total Participants



Percentage of Participants from FCS and LLMICs



Online Courses Launched in FY24:



NEW

CPIx
EDSx
QNA/HFIx

in French and Spanish

Blended Learning



Leveraging multilingual online learning courses for deeper impact of D4D-funded CD

- **3** blended workshops (2 ESS, 1 GFS)
- Total of **134** participants from **46** countries
- In **3** languages

English
Russian
Spanish




Module 4 – *Piloting Data Exchange Innovations in Africa*


M4

Statistical Information Management (SIM)

Focus on SDMX to support Data Standards

- Objective of this small module is to advance innovative ways to integrate technological advances into statistics compilation and dissemination, with a focus on the Statistical Data and Metadata Exchange (SDMX), in line with recommendations in the IMF's 10th Review of the Data Standards Initiatives.
- 
- Enhancing statistical information management is a more medium-term reform objective that also requires IT investments.
- 
- Focus in FY24 remained Africa, in collaboration with the African Development Bank.

Strategic Log Frame – *Ratings Are Moving Toward The Green Zone*



Progress towards outcomes varies across work streams

– Achieving results in some statistical areas takes longer than in others, but most outcomes are expected to be largely or fully achieved by the end of Phase I.

Outcomes have already been fully or largely achieved for online learning, FAS and GFS

– but more can and will still be achieved under Phase I.

Progress has been mixed on other work streams

– but all work streams outcome indicators are moving towards the green zone.

Thank you

